

2017 Desert Eagle Major Events Timeline

date	events name	prerequisites	who	status
8-Mar	planning meeting			done
22-Mar	web site announcements	finalize documents and budget	team/Talley	
22-Mar	open google registration site	finalize documents and budget	Talley	
22-Mar	start applicant data review, vetting, feedback	continuous through 9 May	Talley	
12-Apr	planning meeting		team	
1-May	all forms emailed to Major Talley			
1-May	deposit received at Wing			
1-May	trip to camp to audit supplies	provide audit feedback to team	Talley&??	
3-May	commanders letters back from units to Major Talley			
3-May	registration closes	applicants received after this are on standby list		
5-May	scholarship Wing Form 39 data to Wing	funds transfers from units		
9-May	complete data collection, vetting, print data for selection meeting		Talley	
10-May	planning meeting/student selection	registration closed, applicants vetted	team	
10-May	work logistics plan for aircraft, vehicles etc.		team	
11-May	notification to applicants	continuous as required to 17 May	Talley	
13-Jun	planning meeting	status all required actions etc.	team	
14-Jun	final applicant verification		Talley to team	
14-Jun	final fees checks due to Wing			

2017 Desert Eagle Major Events Timeline

date	events name	prerequisites	who	status
12-Jul	planning meeting	status all required actions etc.	team	
14-Jul	early staff arrival, building set up		staff	
17-Jul	staff arrival at academy	complete building set up, check in	staff	
17-Jul	RST class		tbd	
18-Jul	student arrival at Academy	check in, review documents	students	
26-Jul	swimming pool day?			
29-Jul	graduation, camp cleanup and closure		all	
tbd	participation letters to all and wawg		tbd	

Note: items in red are responsibilities of applicants and their units